

SpotHitch — Detailed Budget Breakdown

NGI Zero Commons Fund Application — 46 000 EUR — 15 milestones

Each milestone is paid upon delivery of the result. No administrative overhead. The project lead (Antoine) handles development, coordination and testing. External professionals are hired for verification, design and legal compliance.

In addition to this budget, we plan to use the free security and accessibility audits offered by NLNet to funded projects.

#	Milestone	Description	Duration	Amount
 DEVELOPMENT MILESTONES				
1	Design Guardian Mode	Wireframes, user flows, mockups for the Guardian tracking system	3 weeks	2 500 €
2	Guardian: real-time position tracking + map for guardians	GPS tracking via Geolocation API, real-time map view for designated guardians, battery-aware frequency	5 weeks	4 000 €
3	Guardian: check-in system + automatic alert	Timer-based check-in, silence detection, automatic alert to guardians with last known position	4 weeks	3 500 €
4	Design SOS Mode	Wireframes, user flows, mockups for the emergency system	2 weeks	2 000 €
5	SOS: emergency button + silent alarm	One-tap emergency activation, silent alarm mode, discreet UI	4 weeks	3 500 €
6	SOS: fake incoming call + conversation recording	Realistic fake phone call to	4 weeks	3 000 €

		create an excuse to leave, optional audio/video recording		
7	Full offline mode	Both Guardian and SOS modes working without internet via IndexedDB + Background Sync	3 weeks	3 000 €
8	Automatic SMS to guardians (Twilio)	Server-side SMS sending when alert triggered, fallback channel when push notifications fail	2 weeks	2 500 €
9	End-to-end encryption of position data	E2EE so only authorized guardians can read positions, even servers cannot access the data	3 weeks	2 500 €
 EXTERNAL PROFESSIONALS				
10	Professional code review	Independent developer reviews all AI-assisted code for security, reliability and best practices	—	4 000 €
11	Professional UX/UI design	Designer creates production-quality interfaces for Guardian and SOS modes	—	2 500 €
12	Cryptography expert verification	Expert verifies the E2E encryption implementation is secure and follows best practices	—	2 500 €
13	UX research with real travelers	Structured user interviews with 20+ travelers, usability testing, documented findings	—	2 500 €

14	Documentation + professional translation (4 languages)	User documentation, API docs, translated to EN/FR/ES/DE by professional translators	—	3 500 €
15	Legal consultation (GDPR)	Lawyer specialized in tech/privacy reviews data handling, consent flows, GDPR compliance	—	1 500 €
TOTAL — approximately 8 months, some milestones overlap				46 000 €

Rate information: Development milestones (1-9) represent approximately 30 weeks of work at ~850 EUR/week. This is a cost-recovery rate that allows me to work on the project full-time instead of splitting my time with other work. External professional rates (10-15) are market rates for freelance specialists.

No other funding sources. This funding would allow me to dedicate myself entirely to the project and hire real professionals to ensure a level of quality beyond what AI-assisted development can offer alone.